

## PROPOSED PHASING SCHEDULE

<b>PHASE</b>	<b>BUILDINGS</b>	<b>SITE FEATURES</b>
1	7 TOTAL (BUILDINGS 1-7)	5 PONDS (1-5) SUBSTATION 1 ASSOCIATED PARKING
2	9 TOTAL (BUILDINGS 8-16)	2 PONDS (8-9) SUBSTATION 2 ASSOCIATED PARKING
3	8 TOTAL (BUILDINGS 17-24)	2 PONDS (6-7) SUBSTATION 3 ASSOCIATED PARKING